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Task Name Duration Start Finish

1 Ida County 110 days Mon 
5/24/21

Fri 10/22/21

2 Traffic Control 1 day Mon 
5/24/21

Mon 
5/24/21

3 Erosion Control 5 days Mon 
5/24/21

Fri 5/28/21

4 Survey 5 days Mon 
5/24/21

Fri 5/28/21

5 Milling 15 days Mon 
5/24/21

Fri 6/11/21

6 Patching 10 days Mon 
6/14/21

Fri 6/25/21

7 Removals 5 days Mon 
6/14/21

Fri 6/18/21

8 Crushing 10 days Mon 
6/21/21

Fri 7/2/21

9 Modified Subbase 5 days Mon 7/5/21 Fri 7/9/21

10 Class 10 5 days Mon 
6/14/21

Fri 6/18/21

11 Special 
Compaction

5 days Mon 
6/21/21

Fri 6/25/21

12 23,000CY Waste 10 days Mon 
6/21/21

Fri 7/2/21

13 Subdrain 8 days Mon 7/5/21 Wed 
7/14/21

14 Shoulder Shaping 8 days Thu 7/15/21 Mon 
7/26/21

15 Class 13 Widening 9 days Fri 7/23/21 Wed 8/4/21

16 Survey 5 days Thu 8/5/21 Wed 
8/11/21

17 Paving 22 days Thu 8/12/21 Fri 9/10/21

18 Granular 
Shoulders

10 days Mon 
9/13/21

Fri 9/24/21

19 Seed / Mulch 10 days Mon 
9/27/21

Fri 10/8/21

20 Paint 5 days Mon 
10/11/21

Fri 10/15/21

21 Traffic Control 2 days Mon 
10/18/21

Tue 
10/19/21

5/24
Traffic Control

5/24
Erosion Control

5/24
Survey

5/24
Milling

6/14
Patching

6/14
Removals

6/21
Crushing

7/5
Modified Subbase

6/14
Class 10

6/21
Special Compaction

6/21
23,000CY Waste

7/5
Subdrain

7/15
Shoulder Shaping

7/23
Class 13 Widening

8/5
Survey

8/12
Paving

9/13
Granular Shoulders

9/27
Seed / Mulch

10/11
Paint

10/18
Traffic Control

19 22 25 28 31 3 6 9 12 15 18 21 24 27 30 3 6 9 12 15 18 21 24 27 30 2 5 8 11 14 17 20 23 26 29 1 4 7 10 13 16 19 22 25 28 1 4 7 10 13 16 19 22 2
June 2021 July 2021 August 2021 September 2021 October 2021

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

Page 1

Project: 04-06-21
Date: Mon 4/26/21


