
# Activity ID Activity Name Start Finish Original Duration

1 21100211006  Ida Co M31 171851 24-May-21 22-Oct-21 110

2 A1000 Traffic Control 24-May-2 24-May-2 1
3 A1010 Survey 24-May-2 25-May-2 2
4 A1020 Milling 24-May-2 04-Jun-21 10
5 A1030 Pavement Removal 07-Jun-21 25-Jun-21 15
6 A1040 Class 10 09-Jun-21 23-Jun-21 10
7 A1050 Special Compaction 14-Jun-21 28-Jun-21 10
8 A1060 Crush and Place Modified Subbase 14-Jun-21 09-Jul-21 20
9 A1070 Patching 14-Jun-21 25-Jun-21 10
10 A1080 Subdrain 12-Jul-21 23-Jul-21 10
11 A1090 Blade & Shape Shoulder 26-Jul-21 06-Aug-2 10
12 A1100 Class 13 09-Aug-2 20-Aug-2 9
13 A1110 Survey 23-Aug-2 27-Aug-2 5
14 A1120 PCC Paving 30-Aug-2 24-Sep-2 20
15 A1130 Granular Shoulders 27-Sep-2 15-Oct-21 15
16 A1140 Seed/Mulch 11-Oct-21 15-Oct-21 5
17 A1150 Paint 18-Oct-21 21-Oct-21 4
18 A1160 Traffic Control 22-Oct-21 22-Oct-21 1
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